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Application Approval Date: August 10, 2006

PFC Quarterly Report - Project Schedule and Expenditures
Public Agency: City of Houston, TX

Use Airport: William P. Hobby Airport (HOU)

Month Ending Date: March 31, 2012
Application Number: 06-01-C-01-HOU

Project 10| A% Prok Project Title Implementation | Completion | _ Dut*s :’:;:’:;‘V Current Quarter |  Cumulative | Total Project Cost| Amount Approved i‘m;‘-‘
1.01 01-001 |Rehab Runways 12L/30R and 17/35 (411, 485, 5664, 365/425) 01/01/92 11/01/01 A 2,268,128.65 2,268,128.65 2,268,128.65|  5,145739.00 2,877,610.35
1.02 01-002 |[Rehab and Modification to Taxiway System (450, 435, 460/425, 600) 12/01/94 01/01/09 E 12,081,444.81 12,081,444.81 12,081,444.81 20,332,795.00 8,251,350.19
1.03 01-003 |Expand Taxiway Electrical System (360/425) 01/01/92 12/01/93 A 3,220,026.00 3,220,026.00 3,220,026.00 3,220,026.00 =
1.04 01004 |Airport Drainage and Stormwater Improvements (411/425, 485, 563) 01/01/93 a1/01/04 A 2,153,086.99 2,153,086.99 2,153,086.99 12,531,200.00 10,378,113.01
1.05 01-005 |Acquire Runway 17 Protection Zone 04/01/04 04/30/04 A 409,961.74 409,961.74 409,961.74 1,463,540.00 1,053,578.26
1.06 01-006 |Airfield Lighting and Control (566B) 04/01/99 12/01/05 A 3,712,959.22 3,712,959.22 3,712,959.22 |  12,015,026.00 8,302,066.78
1.07 01007 |Central Terminal Expansion (417C, 417D, 417M) 09/01/00 09/01/05 g 15,711,373.93 15,711,373.93 | 15,711,373.93 |  37,885,606.00 |  22,174,232.07
1.08 01008 [Conduct Master Plan (583A) 10/01/00 03/01/04 A 393,948.00 393,948.00 393,948.00 393,948.00 =
1.09 01-009 |{Central Concourse Equipment (417F, 417T) 01/01/08 08/01/10 E 188,584.09 188,584.09 188,584.09 |  17,695,303.00 |  17,506,718.91
1.10 01010 {Apron Reconstruction (417F) 01/01/06 08/01/10 E 33,619.38 33,619.38 33,619.38 |  12,279,663.00 |  12,246,043.62
1.1 01-011 |Taxiway and Taxilane Reconstruction (417F) 01/01/06 08/01/10 E 921,348.68 921,348.68 921,348.68 |  27,915,359.00 |  26,994,010.32
1.42 01012 |Overlay Runway 12R/30L(619) 02/01/08 02/07/08 E 4,733,454.85 4,733,454.85 4,733,454.85 5,331,206.00 597,751.15
113 01-013 |Perimeter Fencing and Obstruction Removal (576) 02/01/08 10/01/07 E 1,492,931.90 1,492,931.90 1,492,931.90 1,570,894.00 77,962.10
1.14 01014 |Access Controls and Telecom for Airport Operating Area (576A) 07/01/06 01/01/08 E 87,410.37 87,410.37 87,410.37 1,886,444.00 1,799,033.63
1145 01015 |Conduct Environmental Impact Statement (534) 04/01/08 04/01/09 E 72,137.86 72,137.86 72,137.86 857,475.00 785,337.14
1.16 01016 |Land Acquisition for Runway 4 Protection Zone (999) 07/01/08 01/01/09 E . s . 820,889.00 820,889.00
1.47 01017 |Conduct Drainage/Stormwater Plan (595) 07/01/06 01/01/09 E = . 5 1,572,037.00 1,572,037.00
118 01018 |PFC Consulting, Administration and Auditing 01/01/06 06/01/11 E 97,620.53 97,620.53 97,620.53 600,000.00 502,379.47

Application Total 47,578,037.00 - 47,578,037.00 |  47,578,037.00 | 163,517,150.00 | 115,939,113.00




